

Method Selection and Planning

Group 21
Generic Games

Josh Thomas

Andrew Palombo

Oscar Gunn

Scarlet Desorgher

Immanuel Ghaly

Madeleine Nielsen

Extended by

Group 18
Team B

Olivia Betts

Zac Bhumgara

Nursyarmila Ahmad Shukri

Cameron Duncan-Johal

Muaz Waqas

Oliver Northwood

Teddy Seddon

We decided that an agile approach to our software engineering would bring us many advantages, as it speeds up the game development and makes it well-organised and flexible. This made us approach the development by tackling many small projects spread across the team. However, we did not allocate specific team roles as needed for the traditional agile scrum. We did not want a designated product owner or scrum master as we were all involved with the development and organisation of the project. We also found that different subteams needed different structures, for instance, the team working on architecture found that having a flat team structure worked best as we all had the same level of knowledge and experience so sharing the team responsibilities made so much sense.

We mainly used a shared google drive to organise our files. We chose this for its familiarity and its compatibility with LucidChart, which we used to make our UML diagrams. Our first experience with UML was through a google doc extension, which we used to make our Gantt charts and project breakdown. These diagrams are very simple to make, but the UML language was not well known to us, and the extension was difficult to use. When we started to make architectural diagrams, we used LucidChart. It is a visually based tool helping us to make UML diagrams. We found that using LucidChart through the web browser is much easier. We also utilised the post-it note feature in LucidChart to keep track of things that needed to be done, if there were any questions we needed to ask other teams or if individual team members needed clarification on certain parts of the diagrams. This meant that we could work in our own time and also see what other people had been up to. When a task was completed, then the post-it note would be deleted and the discord would be messaged to let everyone know.

We found this kind of remote cloud based system very useful as it meant we could update diagrams remotely without needing a meeting as all team members could see any updates. It also meant that team members could work on the project whenever suited them without having to update other team members or call a meeting- as we are all students with different schedules, this worked perfectly for us.

GitHub allowed the implementation team to work locally on their devices and then collaborate with the other team members. It was more unfamiliar than other tools we used but proved to be one of the most useful. The team's website was hosted by GitHub, allowing it to be accessible by anyone with the URL.

LibGDX was a very new development tool for all of us however we picked it for a number of reasons. Firstly we found that it supported all the main OS as well as working in browsers. It also has a very active and big community with a discord where our programming team could ask for help and advice. It also has some very useful game examples, which helped our team to get started with how it all works. We considered other game engines like JMonkey and LITengine, but we soon realised that LibGDX was considerably more well established than the others. This meant the community was more active and there were more resources available.

To organise our meetings and to talk about our project, we communicated over Discord. This app is familiar to all of us and lets us have chats between our smaller development teams. We set up several channels to organise our communication which meant the general team channel didn't get filled up with unnecessary messages and that sub-team-specific

messages were kept to their respective channels. We also used Discord to host our meetings over the Christmas break, as the system allowed us to connect calendars so that we could all see when the meeting was going to be. It also meant that sub-teams could host their own meetings without needing to coordinate with the whole team.




fig. 1

At the beginning of this project, we discussed our strengths and weaknesses regarding the skills needed to successfully make and document the game. To decide on our team's architecture, we wrote down all the deliverables [fig.1]. This helped us visualise the workload so we could split it fairly. It also helped us to follow an agile approach to this project as it meant we could focus on well organised smaller sub-problems. Individually we put ourselves forward for these tasks and explained why we were suited to them. Then as a team we made sure that every member was allocated to roughly 15 marks of the work, and that everyone would have work to do throughout the 11 weeks. At this point we decided that having three people coding was better than everyone, as it would ease communication and technical difficulties regarding pulling and pushing to the repository. Oscar, Immanuel, and Andrew were to implement the game. Scarlet, Andrew, and Madeleine focused on architecture. Josh and Immanuel worked on the risk register and mitigation. Madeleine made the website. Scarlet and Madeleine worked on the method selection and planning. Josh and Oscar both worked on the requirements.

We stuck to these roles well, but we made sure that we were lenient when needed. If a team needed support or a task was deemed more time-consuming than assumed, we set more team members to work on it. This happened mostly with the implementation, as it took more effort and time than expected. Due to this, Immanuel worked less on the risk assessment and Oscar worked less on the requirements. Even though this meant the marks were unevenly distributed, we decided that it was still the best course of action as they both had worked on their respective tasks enough nearer the beginning of the project.




fig.2

After we decided on our team’s organisation we made a gantt chart [fig.2]. This evolved very quickly as we soon realised that we were too optimistic with our time frames and our schedule was unrealistic. At the beginning of the project we were too focused on the requirements and risk compared to the architecture and implementation. We also were too shortsighted with our plan and didn’t consider alternatives as seen in our very first gantt chart [imozwastaken.github.io/snapshots.html#gantt].

There are many differences between our initial plans [imozwastaken.github.io/snapshots.html] and our final plan [fig.3]. We extended all the write-ups till the end of the project as there was always new content to be added as we changed our work. We also made architecture more of a priority. We managed this by splitting it into smaller tasks and extending the time we were working on them for. We also decided that we would make state and class diagrams, and CRC cards, but no interaction or sequence diagrams. In fig.1 there are no CRC cards, and there is an obsolete ‘object diagram’ task. The class diagrams should also be dependent on or parallel to the CRC cards.

In fig.1 it shows that the implementation was to start at the end of November. However, this is incorrect and a simple typing error in UML; implementation started properly around a week before this.

It was made clear around Christmas that we needed to factor in more time to allow the implementation team to familiarise themselves with the game engine. This subsequently pushed back the coding schedule. Only once the coding had fully begun had we thought of all the sub tasks needed. The implementation tasks had the most dependencies compared to the other deliverables, as there has to be basic functionalities before design work. After the map was completed and assets were put into the game, the implementation developed very quickly. In the last two weeks of the project our plan did not change. There was editing needed and formatting, but nothing new started.




fig.3

One of the problems we had with such a flexible project and team architecture is that it was too open to change so often the design team couldn't keep up with the changes being made by the programming team. This could have been avoided in a number of ways, firstly having an assigned project manager, who was also part of one of the design teams and the programming team would have kept everyone on the same page. However, that might not have been possible because that would be a lot of responsibility and work for one person and would have meant that other team members might not pull their weight as much as they should. A different way to solve this problem would be to have one person, not the project manager, who is in both teams to keep everyone on track.

The final solution would be to select a more appropriate architecture for the programming. I think if we had used the pipeline architecture, then that would have allowed a little more flexibility and would have meant that we wouldn't have had to complete all the design work before beginning coding, it could all be done one after the other, because whilst the programming team were working on the first section the design team could work on the second section. This would probably have required more meetings as the design team wouldn't have been able to see all the issues the coding might bump into, but it may have made both jobs a little easier as there would have been fewer changes.

New Changes in Method Selection and Planning

We (as Group 18) have made some changes to the method selection and planning.

Software Engineering Methods

Not many changes have been made since our team also uses the same method as the previous team. In Assessment 2, we decided to use LucidChart to create the behavioural and structural diagrams for the UML for our architecture compared to Assessment 1 in which we used PlantUML.

Team Organisation

We decided to remain our team organisation method which is to split into smaller sub-groups as we believe this method works best to complete this assessment within the time given. Again, the majority of sub-groups had 2 or more people. This time, we decided to split tasks in such a way that every subgroup has some backup members in case more hands are needed.

We organised ourselves as follows:

No.	Name	Zac	Cameron	Muaz	Nursyarmila	Oliver	Olivia	Teddy	MPP	
1	Website	Y	Z	Z	Z	Z	X	Y	3	x = doing
2	Change report	Y	Y	Y	X	Z	X	Z	12.5	y = backup 1
3	Implementation	X	Y	Z	Z	X	Y	Y	12.5	z = last resort
4	Testing	Y	Z	X	Y	Y	Z	X	11	
5	Continuous Integration	Y	X	Y	Y	Y	Y	Z	10	
7	Total marks	12.5	10	11	12.5	12.5	15.5	11	85	

Fig. 1. Team organisation.

We colour coded each person to understand the splitting of tasks better. The green code represents people who are in charge of the task, orange code represents the backups and red code represents the last backups in case we're running out of time. The total marks show that everyone got a fair share of work and nobody was given too much or too little of work.

Key tasks

Task	Start date	End date	Dependencies
Requirements Elicitation	17/2/2023	23/2/2023	N/A
Initial extended architecture	17/2/2023	2/3/2023	Requirements
Risk assessment	17/2/2023	23/2/2023	N/A
Implementation	10/3/2023	2/5/2023	Requirements, Initial

			Extended Architecture
Architecture Evaluation	21/4/2023	2/5/2023	Implementation, Initial extended Architecture

We have also made a Gantt chart to illustrate our project schedule.




Fig. 2. Gantt chart to illustrate our project schedule.

The Gantt chart can also be found on our website ([weekly Gantt chart](#)).